SEMESTER PROJECT

Weeks of work

	1	2	3	4	5	6	7	8

SCOPE

Phase 1

Task	1	2	3	4	5	6	7	8
What's problem?	Research and define							
What are the goals								
Tasks to be done								
Scope of the project	Define and set deadlines							

REQUIREMENTS

Phase 2

Task	1	2	3	4	5	6	7	8
User research		User research and insight						
Stakeholders "must-haves"		Important features						
Map out "Nice to haves"		Research and see best practices						
Competitor analyze		Define						
User stories		Mak a list and see if it will solve user problems						
Functional spec		All finds and requirements described in report						

DESIGN

Phase 3

Task	1	2	3	4	5	6	7	8
Rough sketching		▓						
Testing		▓	▓					
Wireframing		▓	▓					
Prototyping			▓					
Structure and evaluation			▓					

DEVELOPMENT

Phase 4

Task	1	2	3	4	5	6	7	8
Development planning and setup				▓				
Start web develpoment				▓	▓	▓	▓	
Testing				▓	▓	▓	▓	
Bug fixing				▓	▓	▓	▓	
System test + user test						▓	▓	
Tech spec/documentation				▓	▓	▓	▓	

IMPLEMENTATION

Phase 5

Task	1	2	3	4	5	6	7	8
Testing								▓
Evaluation								▓
Installation & launch								▓